

State PRM (SVEP)

12-06-18, 12.25 PM

IMG Hall, Trivandrum

### **Minutes of Presentation**

The activity of SVEP is divided in 2 phases

Phase 1: Vadavukode and Parakode

Phase 2: New Blocks

Major Components of SVEP

BNSEP, BRC, MEC, MIS are the major components of SVEP.

Milestones before next PRM:-

#### **BNSEP:**

- District Missions should take necessary steps for the strengthening of BNSEP Committee as a separate institution.
- BNSEP meeting should happen twice in a month.
- MOU between BNSEP and MEC have to complete.
- Prepare a joint action plan between BNSEP and MEC.

#### **BRC Setup:**

- Physical structure should be identified and complete the furnishing works on an urgent basis.
- The trainings of MEC will be completed by July 30 but blocks can start Micro Enterprises by June itself.
- SVEP MEC group have to complete the Partnership deed registration and internal agreement.
- District Mission should complete the affiliation process of SVEP MEC for doing the project along with BNSEP by July

#### **Activity for the Month of June**

- All Districts have to conduct a District level program in SVEP for the publicity and awareness of the Project.
- The programme should aim at maximum convergence with panchayats, line departments, bank etc

- 2 Days BNSEP committee training dates are fixed from 18<sup>th</sup> to 24<sup>th</sup> of June at Mariarani Trivandrum. Only CDS Chairpersons and ME Convener need to attend the training.
- Annual Action Plan Template: All DPMs should submit the duly complete AAP template and submit to District Mission before 18<sup>th</sup> June.

**Targets for the districts till August PRM**

<b>Districts</b>	<b>total enterprise (april 2022)</b>	<b>Target enterprises by march 2019</b>	<b>Target till next PRM</b>
Trivandrum	2028	850	<b>85</b>
Kollam	2175	900	<b>90</b>
Alapuzzha	1561	650	<b>65</b>
Kottayam	1813	700	<b>70</b>
Idukki	1779	700	<b>70</b>
Thrissur	1746	700	<b>70</b>
Palakkad	1808	750	<b>75</b>
Kozhikode	1470	600	<b>60</b>
Mallapurram	2211	960	<b>96</b>
Wayanad	1293	550	<b>55</b>
Kannur	2204	900	<b>90</b>

Kasorgode	1728	700	<b>70</b>
	21816	8960	<b>896</b>

### Target for Phase 1 Blocks

Districts	total enterprise (april 2021)	Target enterprises by march 2019	Target till next PRM
Pattanamitha	2164	1400(426)	438
Ernakulum	2054	1400 (441)	432

### Sectorial Approaches

**SVEP Accountant:** Discussion happened for giving the SVEP accounting work to District Accountant. This will discuss with ED and inform the confirmation to Districts.

**DPM SVEP:** DPM SVEP should actively visit the concerned block CDSs for the initial stage works of the project. They should engage at least 20 days in the field for mobilization from CDS, ADS and NHGs by participating in committees. TA of the DPM would base with block as the place of work and travel to district as travel.

**SVEP Web Updation:** Next month onwards SVEP web monitoring in Kudumbashree Web and all district have to enter the activities.

### District wise BNSEP Training Dates:

SI No	Training Dates	Districts	Coordinating BY
1	18-06-2018 to 19-06-2018	Trivandrum, Kottayam, Thrissur, Palakkad, Pathanamthitta.	Devi-Trivandrum DPM
2	20-06-2018 to 21-06-2018	Ernakulam, Malppuram, Kollam, Idukki, Alapuzha.	Ajith- Ernakulam DPM
3	22-04-2018 to 23-06-2018	Kasarkode, Kannur, Wayanad, Kozhikode.	Sandhya – Kannur DPM

