

# MANAGEMENT INFORMATION SYSTEM (MIS)

Dec 16-17, 2019

# Current Status - TbMIS for rural NHGs

Rank. No	District	No. of Rural NHGs	2019 Oct Progress	%2019 Oct Progress	2019 Nov Progress	%2019 Nov Progress	GRADE
1	TSR	19743	17561	88.95%	13281	67.27%	A
2	ALP	17391	15430	88.72%	10207	58.69%	A
3	KSD	9168	8025	87.53%	5096	55.58%	A
4	WYD	8525	7176	84.18%	4731	55.50%	A
5	KNR	15283	14682	96.07%	8084	52.90%	A
6	MLP	22255	19495	87.60%	11709	52.61%	A
7	KLM	18822	17137	91.05%	9699	51.53%	A
8	KKD	20743	16219	78.19%	9660	46.57%	B
9	PKD	20855	20453	98.07%	9187	44.05%	B
10	IDK	11049	9127	82.60%	4794	43.39%	B
11	KTM	13167	10292	78.17%	4421	33.58%	C
12	TVM	22114	15211	68.78%	7331	33.15%	C
13	PTA	8556	6471	75.63%	2744	32.07%	C
14	EKM	20217	15415	76.25%	6005	29.70%	D
	<b>TOTAL</b>	<b>227888</b>	<b>192694</b>	<b>84.56%</b>	<b>106949</b>	<b>46.93%</b>	

# ACTION PLAN

(for 100 days)

# Goal 1

NHGs- TbMIS(Trabsaction based MIS)	Schedule/plan
Milestone	
1. Will ensure data routine mechanisam is implemented in all rural CDSs (from NHGs level to CDSs)	Jan 31st, 2020
2. Will conduct review meeting for less progress CDSs	Jan 31st, 2020
3. Will achieve 85% - 95% achievement in TbMIS data uploading	Feb 28th, 2020
4. Will do the data cross checking mechanism with micro finance team	Feb 28th, 2020

# Goal 2

Roll out of ADSs- TbMIS(Transaction based MIS)	
Milestone	
1. Will complete ADS profile correction	Jan 20th, 2020
2. Will complete mapping of NHGs into ADS profiles	Jan 20th, 2020
3. Will delete all incomplete or unwanted NHG/VO/CLF profiles ;and will solve the errors reported from ALL blocks	Jan 20th, 2020
4. Will give one day awareness to district representatives	Jan 31st, 2020
5. Will rollout ADS TbMIS is 15951 rural ADSs	Feb 28th, 2020

THANK YOU

