


Startup Village Entrepreneurship Programme (SVEP)

Kudumbashree

Snapshot of the Project

S.No.	Districts	Name of Block
1	Ernakulam	Vadavukode
2	Pathanamthitta	Parakode
3	Kasargod	Nileshwaram
4	Kannur	Kuthuparamba
5	Kozhikode	Peramba
6	Wayanad	Panamaram
7	Malappuram	Nilambur
8	Palakkad	Nenmara
9	Thrissur	Kodakara
10	Kottayam	Vaikom
11	Idukki	Idukki
12	Alappuzha	Thykattussery
13	Kollam	Pathanapuram
14	Thiruvananthapuram	Vamanapuram



Aims/ Goals 2018-19

Sl.No.	Goals / Aims for 2018-19	Person Responsible	Target till 7 th June 2018
Phase 1 Blocks			
1	Parakode – Setting up of 600 enterprises in 2018-19	Dr Rahul Krishnan	To set up 150 enterprises
2	Vadavukode - Setting up of 600 enterprises in 2018-19	Dr Rahul Krishnan	To set up 150 enterprises
3	Parakode – Ensuring follow up support to enterprises	Dr Rahul Krishnan	To ensure that the system is in place for follow up support and its monitoring
4	Vadavukode – Ensuring follow up support to enterprises	Dr Rahul Krishnan	To ensure that the system is in place for follow up support and its monitoring

Aims/ Goals 2018-19

Sl.No.	Goals / Aims for 2018-19	Person Responsible	Target till 7th June 2018
5	Deployment of VE-IT application covering all enterprises in both the blocks	Sajad Santhosh	Training programme and deployment after June 2018
6	Establishing linkages and identifying convergence possibilities for skill training	Dr Rahul Krishnan, Anubha Sharma	Establish linkages and prepare proposals for convergence
7	Establish an effective monitoring system for SVEP implementation	Sajad Santhosh	System to be in place with reports on enterprise profile, entrepreneur profile
8	Knowledge sharing and communication	Sajad Santhosh	Ten case studies on SVEP enterprises and entrepreneurs
9	Enhancing DPM capacities in business promotion	Anubha Sharma	Training module 1 for DPMs - SVEP

Aims/ Goals 2018-19

Phase 2 Blocks			
Sl.No.	Goals / Aims for 2018-19	Person Responsible	Target till 7th June 2018
10	Establishing BNS-EPs as institutions with capacities to manage SVEP at the block level	Dr Rahul Krishnan	Formation of BNS-EP, registration, book keeping, fund management, First level orientation
11	Establishing BRC as key agency providing enterprise promotion support	Dr Rahul Krishnan	MEC orientation, BRC formation, Setting up of BRC infrastructure facility
12	Completion of MEC training	Anubha Sharma	Completion of ToT TED 3 and TEAM B (B1, B2, B3); TEAM A1 in April and TEAM A2 in May – complete roll out

Aims/ Goals 2018-19

Sl.No.	Goals / Aims for 2018-19	Person Responsible	Target till 7th June 2018
13	CEF system is institutionalised	Dr Rahul Krishnan	Finalisation of guidelines, disbursement and repayment system in place
14	Block level plans for sectoral and category interventions	Dr Rahul Krishnan	Sectoral and category plans – Draft I to be ready for three sectors / categories.
15	Enhancement of DPM capacities in business promotion	Anubha Sharma	Training module 1 for DPMs – SVEP

Aims/ Goals 2018-19

Sl.No.	Goals / Aims for 2018-19	Person Responsible	Target till 7th June 2018
16	Enterprise promotion – to promote 300 enterprises in Vamanapuram, Pathanapuram, Nilambur, and Kuthuparamba blocks in 2018-19	Dr Rahul Krishnan	Will be after June 2018
17	Enterprise promotion – to promote 200 enterprises in Thykkattussery, Idukki, Vaikom, Kodakara, Nenmara, Perambra, Panamaram, and Nileswaram blocks in 2018-19	Dr Rahul Krishnan	Will start after June 2018
18	Ensuring follow up support to all enterprises formed and adopted	Dr Rahul Krishnan	Will start along with enterprise promotion
19	Deployment of VE-IT application covering all enterprises	Sajad Santhosh	Will start after June 2018

Policies 2018-19

Sl.No.	Policy changes / New policies for 2018-19	Person Responsible	Target till 7th June 2018
1	Finalisation of CEF guidelines	Dr Rahul Krishnan	Amendments based on issues raised on the guidelines
2	Finalisation of guidelines for convergence	Dr Rahul Krishnan	Details of convergence with Kudumbashree programmes and also the programmes of other institutions
3	Development of an implementation strategy for SVEP – state funded blocks	Dr Rahul Krishnan	Strategy to be in place