

**Field visit report-December,2017**

**Name-Bhavana.M.**

**Designation-Manager(CB),PMAY**

<b>Sl.No</b>	<b>Date</b>	<b>District</b>	<b>Purpose</b>	<b>Observations/ Learnings/Suggestions</b>
1.	13.12.2017	TVM	Review meeting on RAY implementation progress at TVM Corporation. Hon'ble Mayor, Secretary, Additional Secretary, Additional Secretary ,implementation agency representatives and RAY team participated.	DPR revision is required due to the difficulty in getting land from Harbour Department.
2.	26.12.20	Palakkad	Visit to Mannarkkad Municipality. Meeting with Municipal Chairperson, PMAY charge officers. Interacted with beneficiary families. Fixed timelines for completion of geo-tagging and MIS data entry.	

3.	27.12.2017	Palakkad	<p>Meeting at Palakkad Municipality regarding poor implementation status(12%). Meeting held with Secretary, Chairperson, Vice Chairperson, Standing Committee Chairperson and PMAY team members. Time line fixed for HFAPoA submission, geo-tagging and MIS entry. A ward campaign planned to identify the reasons for non-execution of agreement.</p>	<p>A large number of approved beneficiaries falls under the purview of Paddy and Wet Land Act. Regular follow up with Agriculture officer and Revenue officials are required for getting approval.</p>
4.	28.12.2017	Kozhikode	<p>Campaign for data cleaning of approved beneficiaries and expediting execution of agreement at Kozhikode Corporation. Presented the issue before the Corporation Council. Meeting of SDS,ADS representatives held in the afternoon.</p>	<p>It is expected that after the campaign, case by case analysis of reasons of non-implementation will be obtained.</p>