

7 Functional CLC – Details

Sl.No	Name of ULB CLC	Activities ongoing	Average monthly income before March 2020
1	Trivandrum	3 outlets , sales of products, bulk sales of products to shelters , urban service team, promotional activities through different media	Rs. 30,000
2	Kottayam	support for ME, House hold items sales (Kudumbini) , 4 kiosks will be started in 4 locations, taking up ulb services to general public	Rs. 40,000
3	Aleppy	space given on rent for private bus owners association, DTP , Photostat, home shop , Running of private stand is in process , Kudumbini schememe	Rs. 25,000
4	Kollam	relocation of the CLC , starting functional by feb 2020	Rs.5000

7 Functional CLC – Details

Sl. No	Name of ULB CLC	Activities conducted	Average monthly income before march 2020
5	Kattappana	urban service team , sales of products, labour bank, DTP, green protocol lending of steel utensils, staff appointment	Rs. 14,000
6	Thripoonithura	kioks will be started , vegetable sales, data entry works	Rs. 15000
7	Kalpatta	tie up with tuition centre for crash course , labour bank, DTP work , sales of products	Rs. 10000

10 CLCs to be made functional

Sl.No	Name of ULB	Current status of the CLC	Proposed date of starting
1	Pala	refurbishing in progress , staff selection in progress	30 September
2	Ettumanoor	council decision awaits for starting the work of refurbishment	October 2020
3	Malappuram	Space refurbished , appointment of staff (manger)	30 sept.2020
4	Eerattupettah	refurbishing in progress , selection of staff	30 sept2020
5	Kochi	Refurbishment in progress	30 sept 2020

10 CLCs to be made functional

Sl.No	Name of ULB	Current status of the CLC	Proposed date of starting
6	N.Paravoor	Refurbishment progress, staff recruitment	March 2020
7	Trissur	Refurbishment progress, staff recruitment	Feb 2020
8	Kuthattukulam	Inaugurated on 16.09.2020	Started
9	Kohikode	Refurbishment started	By December 2020
10	Ottapalam	Work started	By Jan 2021