

DDU GKY

Minutes of PRM held on 6th and 7th of December, 2018 at State Mission

Shri. Leo Poul and Shibu N P, State Programme Managers reviewed the progress of DDU GKY for the last two months (October and November). The Presentation was started with a detailed briefing of programme and present status.

1) General information regarding DDU GKY

1	Total target	71200
2	Target Allotted So far	65050
3	Target To be Allotted	6150
5	Under training as on 01-12-2018	6021
6	Active TC's	114
7	Total TC's	213
8	Inactive TC's	31
9	Total PIA	62
10	Total Project	97
11	Sectors	28
12	Trades	95

2) Cumulative status of training commencement and completion

Sl no	Particulars	Till Nov 2018
1	Commenced	45380
2	Completed	34925
3	Under training	6021
4	Job Appointed	26877
5	Placed	18278
6	6 months completed	9150
7	9 months completed	4692
8	12 months completed	3555

3) Monthly wise status (2018-2019)

Sln0	Particulars	Apr-18	May-18	Jun-18	Jul-18	Aug-18	Sep-18	Oct-18	Nov-18	Total
1	Commenced	1241	1299	1411	1627	1214	1536	2138	1310	11776
2	Completed	860	917	841	995	879	1012	2138	1310	8111
3	Placed	523	506	259	1352	696	1408	955	953	6651

- 4) Status of training commencement shows a gap of 12245 and overall percentage of training commencement is 46.1 %

Status of Training Commencement as on 30-11-2018							
Sl No	Districts	Target(April' 18 to March'19)	Target (Apr to Nov)	Achieved up to Sep.18 (Apr to Nov)	Gap	Achievement (%)	Balance Target(Nov to Mar 19)
1	Thiruvananthapuram	2248	1798	1002	796	55.7	1246
2	Kollam	1686	1349	611	738	45.3	1075
3	Pathanamthitta	1224	979	587	392	59.9	637
4	Alappuzha	1583	1266	494	772	39	1089
5	Kottayam	1281	1025	500	525	48.8	781
6	Idukki	1775	1420	850	570	59.9	925
7	Ernakulam	2839	2271	920	1351	40.5	1919
8	Thrissur	2401	1921	816	1105	42.5	1585
9	Palakkad	2764	2211	717	1494	32.4	2047
10	Malappuram	1779	1423	1038	385	72.9	741
11	Kozhikode	2335	1868	929	939	49.7	1406
12	Wayanad	1648	1318	538	780	40.8	1110
13	Kannur	3069	2455	1066	1389	43.4	2003
14	Kasaragod	1747	1398	390	1008	27.9	1357
	Total	28379	22703	10458	12245	46.1	17921

Decision: All the districts need to take necessary steps to improve the training commencement. Districts were advised to make a plan to complete all the remaining target of 17921 before 20th March 2019.

- 5) **District wise training centre capacity utilisation:** There are 114 active training centre with a total capacity of 10180 training seats. Overall utilisation of training centre capacity is 56.1.

District Wise Capacity Utilisation								
SI No	District	No.of TCs Established	No.of TCs Active	No.of TCs Closed	Noof students Ongoing	Active TC Capacity	Residential Capacity	Utilized
1	Thiruvananthapuram	21	12	9	942	1435	875	65.64
2	Kollam	7	2	5	60	130	0	46.15
3	Pathanamthitta	1	1	0	24	70	70	34.29
4	Alappuzha	11	7	4	513	575	0	89.22
5	Kottayam	6	5	1	394	535	535	73.64
6	Idukki	6	4	2	512	580	305	88.28
7	Ernakulam	49	27	22	1228	2417	1426	50.81
8	Thrissur	21	11	10	258	668	138	38.62
9	Palakkad	17	11	6	536	884	398	60.63
10	Malappuram	14	8	6	86	259	35	33.2
11	Kozhikode	22	9	11	475	970	367	48.97
12	Wayanad	14	6	8	305	570	185	53.51
13	Kannur	16	8	6	194	650	0	29.85
14	Kasargod	5	2	3	59	227	90	25.99
	Out of State	3	1	2	167	210	210	79.52
	Total	213	114	95	5753	10180	4634	56.51

Decision: All DMCs are requested to ensure 100% utilisation of training centre capacity so that maximum commencement can achieve. Also ensure time bound mobilisation to reduce the gap in commencement between two batches.

- 6) **Placement tracking:** All the trained students should track once in a month and update the same in the Naipunya register through community volunteers; by this act we could get a clear picture about the trained students and their situation.

Placement Tracking		
SL NO	DISTRICTS	TRACKING %
1	Thiruvananthapuram	99
2	Pathanamthitta	98
3	Wayanad	95
4	Malappuram	92
5	Thrissur	90
6	Kottayam	89
7	Ernakulam	88
8	Idukki	86
9	Kollam	86
10	Kasaragod	85
11	Kannur	84
12	Kozhikode	75
13	Alappuzha	73
14	Palakkad	60

Decision: 1) DMT should ensure all the trained students are tracking once in a month.

2) All the pending claims to Community Volunteers for tracking should be released before 15th December 2018.

- 7) **District wise utilisation of DDU GKY fund:** As per the current status Rs. 78,920,000/- have been allotted to district and the expenditure against the allocation is only Rs. 31,237,662/-. Hence it is advised to increase the utilization of available fund for the allotted purpose.

8) Batch creation approval pending:

Batch Creation Approval Pending					
slno	PIA	TC District	Batch	PIA Submission Date	Days Elapsed
1	COTTON BLOSSOM INDIA PRIVATE LIMITED	Idukki	AMH/Q0301-20112018-01	43439	2
2	MUSLIM EDUCATIONAL TRUST	Kozhikode	BAN/101-27112018-01	43440	1
3	QUESS CORP LTD	Palakkad	RAS/Q0104-25112018-01	43440	1
4	QUESS CORP LTD	Kottayam	SSC/Q7201-20112018-01	43437	4
5	QUESS CORP LTD	Idukki	RAS/Q0104-20112018-01	43438	3
6	THE HIGHRANGE RURAL DEVELOPMENT SOCIETY	Idukki	HOS/709-17112018-01	43430	13
7	MAHATMA GANDHI TECHNICAL EDUCATION SOCIETY	Alappuzha	ICT701-19112018-02	43439	2
8	MAHATMA GANDHI TECHNICAL EDUCATION SOCIETY	Alappuzha	CON/707-19112018-01	43439	2
9	THE URALUNGAL LABOUR CONTRACT COOPERATIVE SOCIETY LTD	Kozhikode	001R2151901134001N003	43439	2

10	THE URALUNGAL LABOUR CONTRACT COOPERATIVE SOCIETY LTD	Kozhikode	001R2151901134001N002	43439	2
11	THE URALUNGAL LABOUR CONTRACT COOPERATIVE SOCIETY LTD	Kozhikode	CON/703-16112018-01	43440	1
12	THE URALUNGAL LABOUR CONTRACT COOPERATIVE SOCIETY LTD	Kozhikode	SSC/Q0503-15082018-01	43440	1
13	THE URALUNGAL LABOUR CONTRACT COOPERATIVE SOCIETY LTD	Kozhikode	001R2151901134001N001	43439	2

Decision: 1) All batches created by the PIA in MPR should approve in the same day by the DPM if entire document is ok, otherwise need to reject the same for further corrections.

2) All together 36 batches were pending with Districts and it will be either rejected or approved before 10th of December 2018. (Based on the documents submitted by the PIAs).

9) Other important decisions :

- 1) **Sector wise promo videos:** DPS were assigned to make Promo videos in different trades should complete before 30th December 2018. (instruction were already given)
- 2) **Youth data collection:** District need to complete the youth data collection before 20th December 2018.
- 3) **Skill Competition:** District wise and state skill competitions will organise in January.
- 4) **Awareness classes:** Awareness classes will organise with the help of Police and Excise department in all training centers on drug abuse.