

MIS- PRM Minutes

Meeting conducted in the chamber of Programme officer (Organisation&MIS) on 20th August 2019, 4.30pm – 6pm.

Following decision are taken to strengthen MIS activities

1. 52% TbMIS progress is completed till June, 2019 . So complete 100% achievement and maintain monthly TbMIS data uploading during Second Quarter
(Action- District Missions)
2. As small corrections are found in NHG, Member, ADS, CDS profile uploading, couldn't maintain 100% achievement in profile uploading. So clearly described to all districts regarding corrections to be done at portal. Corrections will be completed and maintain 100% uploading progress during second quarter.
(Action- District Missions)
3. Complete MPR data corrections before the end of this month and conduct regular MPR review meeting at districts
(Action- District Missions)
4. Districts need a permission letter to continue the laptop purchase activity for BCs through tender process because NRLM fund is insufficient to purchase laptop from CPRCS portal(<http://cprcs.kerala.gov.in/>)
(Action- State Mission)