


DDU-GKY KERALA

Goals

for

FY 18-19



GOALS – 2018-19

Sl. No	Goals / Aims for 2017 – 18	Person in state mission responsible for monitoring the progress of districts	Target till June 7 th 2018
1	Training and placement of 28251 youths with special focus on vulnerable groups (Asraya (2000), LIFE Mission (1000), Spl ST Convergence -Attappady, Thirunelli, Aaralam and Nilambur (1000), NIRNHAYA/SNEHITHA, PWDs, TGs, Orphans, SC/ST, Minority)	SMMU	Training and placement of 7419 youths with special mobilization focus on vulnerable groups
2	PIA Grading Process	Dr Praveen	First PIA grading of the year will be completed (SE, SOCIAL AUDIT, INSPECTION& EVALUATION OF TC) by June, 2018 and issue notification of PIA grading
3	Training and Placement of 1000 Youths in the Coastal Districts (SAGARAMALA)	Dr Praveen& Mr Das Vincent	Empanelling of agencies and commencement of 10% training. (QA, PAC, MoU Signing & 1 st Installemnt)

GOALS – 2018-19

Sl. No	Goals / Aims for 2017 – 18	Person in state mission responsible for monitoring the progress of districts	Target till June 7 th 2018
4	Naipunya register updation and digitalization	Mr Bipin Jose	Registration of 38,000 youths with updation and digitalization. Kaushal Panjee registration
5	Job Mela-72	Mr Bipin Jose	Job mela-24. Micro and macro level job melas-block& dt level)
6	IEC Campaign	Mr Shibu N P	Guideline ready by April 30, 2018
7	Centralized Placement Portal	Mr Jayan K R	Operational by May 30, 2018
8	Annual Mega Events and Special Day observations, Alumni & Prism Meet	Mr Shibu N P & Mr Jayan K R	State & Dt Level Prism Meet - Recognition of Skill Ambassadors - Successful Placed candidates
9	Monitoring and capacity building	Mr Bipin Jose	NHG, ADS, CDS, PRI leaders, CRPs, etc..., Training Program

GOALS – 2018-19

Sl. No	Goals / Aims for 2017 – 18	Person in state mission responsible for monitoring the progress of districts	Target till June 7 th 2018
10	Implementation of migration support centre and call centre	Mr. Jayan K R & Mr. Shibu	Tracking of 50% placed students through call centre
11	JOB portal	Mr. Jayan K R & Mr. Shibu	Starting a web based online job portal for the youth.
12	Exclusive MIS for DDU GKY	Mr Leo Pole	Role out the MIS to all PIAs before 15 th May 2018
13	GIS tracking of all new training centre and updating of existing training centre	Mr Leo Pole	updating before 15 th may, and registration not more than 10 days after commencement of each training centre. monthly updation
14	Assessment and certification of all trained candidate.	Mr Shibu N P	90% completion of assessment and certification.
15	Appraisal of 10 new PIAs	Mr. Das Vincent	Before 31 st April 2018

GOALS – 2018-19

Sl. No	Goals / Aims for 2017 – 18	Person in state mission responsible for monitoring the progress of districts	Target till June 7 th 2018
16	Due diligence of 25 training centre	Mr. Das Vincent	Completing the due diligence of PIA (3 rd phase PIA) before May 29 18
17	Commencement of 10% training	Dr. Praveen COO, Mr. Das Vincent	Before May 15 th

Policies 2018-19

Sl no	Policy intervention 2018-19	Responsibility	Target till June 7 th 2018
1.	Foreign placement support	Jayan K R	Foreign Placement Guideline
2.	Academic Council	Jayan K R	Academic Council Guideline
3.	Mobilization incentivizing policy to CVs	Bipin Jose	Guidelines

Thank you