

MINUTES OF STATE PLAN REVIEW MEETING – GENDER

Date : 12/06/2018

Venue : IMG, Trivandrum

Targets & Achievements by Districts and State mission as on 9th June 2018

- All districts have started the training of Snehitha calling bell program. Kottayam, Thrissur and Kasaragod districts have completed the beneficiary identification process. Alappuzha, Malappuram and Kozhikode districts are yet to start the process due to unusual circumstances. Beneficiary identification process is continuing in all other districts.
- Snehitha inmates meet is conducted in 11 districts. Alappuzha, Kozhikode & Kasaragod districts were not able to conduct the program due to insufficient number of inmates who were willing to participate. All districts have given livelihood support to few inmates.
- 109 new GRCs were identified all over Kerala, only a few are inaugurated.
- Identification of panchayats for Women friendly panchayath program is over and first level discussion with the pachayath authorities is also done by the districts.
- Training of GRC representatives have started at KILA
- Special consultation meeting for GSLP future plan and Tool kit development is conducted at State mission office. The framework is prepared for the same. Primary discussion is also conducted with DPMs.
- Conducted the State level review meetings of Snehitha counsellors as well as service providers.
- State level training of Vigilant group is conducted. Module is developed for state wide training.
- Selection workshop for special resource pool development is conducted. The selection process for Kozhikode and Malappuram district will be conducted soon.
- State level Art workshop is scheduled from 18th to 21st June 2018 at state mission office.
- First level discussions with experts are finished for the certificate program for community counsellors and the dates for training needs to be finalized.

Key decisions

- The draft module of GSLP will be discussed among DMCs and ADMCs.
- As already informed, two participants from each district should attend the Art workshop.
- Pre marital counselling should be conducted at Block level counselling centers at least once in a week.

- Beneficiary details of Snehitha calling bell should be finalized by June 30th.
- Services should be given to the beneficiaries through Snehitha.
- Conduct a primary level impact study of Snehitha calling bell program.
- Snehitha inmates meets should be conducted at least twice in a month and livelihood opportunities should be provided.
- Formation of vigilant group needs to be completed and the details have to be documented.
- Organize special programs for vigilant group with Home department and Womens cell.
- Vigilant group training should be completed by July 2018.
- Concerned meetings need to be conducted as per the guideline of Vigilant group.
- Gender sensitization training for CDS chairpersons can be conducted by DPMs, Snehitha Staffs and Special resource pool members.
- It should be made sure that the inaugurated GRCs are included in the projects and plans of respective panchayaths.

Special targets needs to be achieved before next PRM

- Newly identified GRCs have to be inaugurated before August 4th, 2018.
- Include all GRCs in the LSG plan.
- Complete beneficiary details of Snehitha calling bell program should be documented.
- Vigilant group training should be completed at districts, CDS, and ADS levels.

Challenges for July 20th

- Prepare a report of Primary analysis of Snehitha calling bell program and it has to be presented on 20th July 2018.
 - Vulnerability mapping impact study report and next level intervention plan has to be submitted.
-